WG

Lower WILLAMETTE GROUP

September 12, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for August 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN AUGUST 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e On August 01, 2012, the LWG provided notice that the LWG was interested in implementing an
additional fish tissue sampling program per EPA’s request, however the LWG requested a
meeting to discuss the technical scope, data use expectations, and data quality objectives.

e On August 15, 2012, the LWG provided modifications to the Portland Harbor Remedial
Investigation/Feasibility Study (RI/FS) 2012 field sampling plan for smallmouth bass collection
and analysis.

e On August 21, 2012, the LWG provided notice to EPA that the LWG approved the 2012 fish
tissue sampling plan with the modifications requested by EPA.

Comments/Documents Provided by EPA

e On August 31, 2012, EPA provided an extension of the deadline for the LWG to submit
responses to EPA’s Baseline Ecological Risk Assessment (BERA) comments to September 21,
2012.
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for September, October, November, and December
2012 includes the following:

e September 2012: Informal dispute resolution period on EPA’s draft final Baseline Human Health
Risk Assessment comments and notice of non-compliance.

e September 2012: Redline strike-out comments expected from EPA on draft final RI

e September 2012: Initial EPA feedback on draft FS expected

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
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Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

J D Williams, Confederated Tribes of Umatilla (email only)

Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Deliverable’ Submittal | Status/ Comments EPA Comments Target
Deadline? Date
None. _ _
Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

EPA
Submittal Comments

Deliverable® Deadline’ | Status/ Comments Target Date
Round 1
Compilation of November Submitted to EPA and DEQ 11/21/2007. Need
Information for Sources | 2007 written response from DEQ and EPA that
Between RM 11 and 11.6 upland sources are under investigation
East Bank of Portland consistent with the Road to the ROD.
Harbor
Round 2 Biota
Revised Round 2 QAPP | 11/23/2005 Submitted 11/23/2005; approved with conditions | 12/8/2005
Addendum 6: Sampling on 12/6/2005; a final QAPP addendum is
of Benthic Invertebrate required
Tissue
Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a response to
Addendum 6: Sampling EPA's comments on the 11/23/2005 version of
of Benthic Invertebrate the QAPP addendum. The LWG has not heard
Tissue back from EPA on that response. The LWG

believes that a final QAPP in not required. Need

EPA agreement that this final QAPP is not

required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic May 2009 Submitted 5/7/2009; EPA comments received
Re-calibration Report 7/22/2009
Groundwater Pathway
Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA comments received
Groundwater Pathway 6/3/2005
Assessment Sampling
and Analysis Plan
Round 2 Groundwater TBD Outstanding issues to be addressed in GW
Pathway Assessment Appendix to Draft Rl Report.
Sampling and Analysis
Plan - Response to EPA
Comments
Revised Round 2 TBD Outstanding issues to be addressed in GW
Groundwater Pathway Appendix to Draft Rl Report.
Assessment Sampling
and Analysis Plan
(including Appendix A -
Site Summaries and
Appendix B - Pilot Study
Data Report)
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Submittal EPA

Deliverable’ Deadline’® | Status/ Comments Comments

Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA comments received

Sampling of Shoreline 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP for | No longer The only seep determined to pose a potentially

Sampling of Shoreline needed complete exposure pathway is discharge from

Seeps at Human Use Outfall 22B. The existing data from Outfall 22B

Beaches include the upland COls and meet the data
quality requirements for risk evaluation
(Category 1/QA?2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; EPA 4/28/2006

Groundwater Pathway needs to provide final approval of this FSP. This

Assessment SAP revised FSP was prepared and submitted after

Attachment 2: Transition the associated field work was completed.

Zone Water FSP

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional approval of

Groundwater Pathway proposed changes to the QAPP addendum

Assessment SAP received from EPA on 9/30/2005. EPA needs to

Attachment 3: provide final approval of this QAPP. Approval

Supplement to QAPP to conduct sampling was provided by EPA on

Addendum 3 9/30/2005.

Revised Transition-Zone | 3/27/2006 Submitted 3/27/2006. EPA needs to provide

Water FSP Addendum 1 final approval of this FSP. Approval to conduct

Sampling Plans for sampling was provided by EPA on 9/30/2005.

ExxonMobil, Siltronic, This revised FSP was prepared and submitted

Gasco, and Arkema after the associated field work was completed.

Revised Transition-Zone | 3/27/2006 Submitted 3/27/2006. EPA needs to provide

Water FSP Addendum 2 final approval of this FSP. Approval to conduct
sampling was provided by EPA on 10/13/2005.
This revised FSP was prepared and submitted
after the associated field work was completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

Report

Tech Memos

Revised TRV Selection | 10/23/2004 Submitted; EPA comments received 3/18/2005.

™ On 6/10/2005, EPA directed the LWG to submit

the final TRV Selection TM with the PRE. The
final TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
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Submittal EPA

Deliverable’ Deadline’® | Status/ Comments Comments
Second Revision 1/7/2005 Submitted; EPA comments received 3/4/2005.
Preliminary Risk On 6/10/2005, EPA directed the LWG to submit
Evaluation Approach the final PRE approach TM with the PRE. The
™ final PRE Approach was submitted as an

appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received 10/1/2004
Approach TM
Revised TBD In a 1/11/2006 meeting with EPA, the LWG
Comprehensive ERA proposed deleting this deliverable. The LWG
Approach TM has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
Process for Derivation of | 1/20/2005 Submitted; EPA comments received 6/30/2006; | 3/21/2005
PRGs TM a revised tech memo is not required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments received 5/2/2006
Determining Background 6/5/2006; revised tech memo required.
for the Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining
Determining Background background for the Portland Harbor Superfund
for the Portland Harbor Site will be provided in the Draft Rl Report
Superfund Site
Process for Delineating The approach for Delineating the Extent of
the Extent of Contamination Upstream and Downstream of
Contamination Upstream the ISA will be provided in the Draft Rl Report
and Downstream of the
ISA
COPC Selection Interim | ~1/23/2006 In a 1/11/2006 meeting with EPA, the LWG
Deliverable proposed deleting this deliverable. The LWG

has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
Ecological Preliminary | 9/9/2005 Submitted 9/9/2005; EPA comments received 11/8/2005
Risk Evaluation (PRE) 4/28/2006, a revised PRE is not required
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments received 5/16/2006
Assessment 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 Submitted 11/4/2005; EPA comments received 1/3/2006

Report: Evaluating
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site

3/10/2006
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Submittal EPA

Deliverable’ Deadline’ | Status/ Comments Comments
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA comments | 7/9/2006
Water Screening Levels received 9/15/2006, and a correction to the

xylene AWQC on 9/27/06. Additional revisions

were submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments received | Jan-08
Treatability Studies 2/15/08. A revised deliverable is not required,

EPA comments indicated that they should be

addressed in the FS.
Round 3B (FS) Side-scan | September Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies | Early May Submitted 6/5/2009; EPA comments received 7/6/2009
Screening Table 2009 7/9/2009
Screening of Disposal Mid May Submitted 6/18/2009; EPA comments received 7/2/2009
Facilities for the 2009 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity AOPCs | September Submitted 9/07/2010
Check In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Mitigation
Determination Approach
for Use in the FS Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Identification of
"COCs" and
Contaminant Mobility
Evaluation Criteria For
the Draft FS Tools Memo

Submitted 03/16/2011; EPA comments received
4/27/2011

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011; EPA comments received
4/27/2011

Alternatives Screening
Materials

Submitted 04/06/2011

Draft FS Key Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011
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Submittal EPA
Deliverable’ Deadline’ | Status/ Comments Comments
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Draft Feasibility Study | 03/20/2012 Submitted 03/20/2012 6/29/2012
(FS) - Electronic
Version For Early EPA
Team Review
Draft Feasibility Study | 03/30/2012 Submitted 03/30/2012 6/29/2012
(FS) - Formal
Publically Accessible
Submittal
Validated Analytical 90 days
Results following

completion of
each

sampling
activity

Comprehensive Round 2 | 2/21/2007 Submitted 2/21/2007. EPA comments on
Site Characterization Sections 1-9 and Appendices A, B, C, D, F, and
Summary and Data Gaps G received 1/15/08; comments on Section 10
Analysis Report received 3/20/08; comments on Section 11

received 5/16/08; comments on Appendix E

received 8/8/08. This document was never

intended to be revised or approved by EPA;

comments will be addressed in the Draft RI

Report.
Draft Sediment Mobility | August 2009 | Submitted 8/11/2009 EPA comments
Testing Data Report not anticipated
Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September Preliminary EPA comments received 12/23/09.
Assessment Report 2009 EPA comments received 07/16/2010.

EPA benthic approach comments received

09/27/2010.
Draft Baseline Human | Late Submitted 9/23/2009 11/23/2009
Health Risk Assessment | September Preliminary EPA comments received 12/23/09.
Report 2009 EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 EPA comments received 07/16/2010
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis Technical November EPA benthic approach comments received
Memorandum 2009 09/27/2010.
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Submittal EPA
Deliverable’ Deadline’ | Status/ Comments Comments
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments received | 7/2/2011
06/22/2012
Draft Final BERA 7/5/2011 Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/12
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final Remedial 8/29/2011 Submitted 08/29/2011 10/29/2011
Investigation Report
STORMWATER
Stormwater Loading 2/1/2009 Submitted 2/18/2009; EPA comments received
Check-in Materials 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA comments received | 6/30/2010
Loading Calculation 2010 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments received | 3/31/2011
Loading Calculation 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling and Comprehensive Sediment & Bioassay Testing
Benthic Toxicity Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments received
Channel Sediment 10/11/07. Superseded by the 11/5/2007 R3B
Evaluation and Field Comprehensive Sediment & Bioassay Testing
Sampling Plan Technical FSP.
Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments received
and Core Sediment FSP 8/9/07. Superseded by the 11/5/2007 R3B
Preliminary Technical Comprehensive Sediment & Bioassay Testing
Memorandum FSP.
Draft Round 3B Erosion | August 2007 | Submitted 8/29/07; EPA comments received

Core Sediment FSP
Technical Memorandum

10/11/07. Superseded by the 11/5/2007 R3B
Comprehensive Sediment & Bioassay Testing
FSP.
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Submittal EPA
Deliverable’ Deadline’® | Status/ Comments Comments
Round 3B QAPP November Submitted 12/17/2007. Need EPA approval of
Addendum 10 for 2007 this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 Submitted 7/20/2007; EPA comments received
Transport Model 10/15/07. LWG response to comments
Development and Data submitted 1/8/2008.
Gaps Identification
Report
F&T Surface Sediment December Submitted 12/10/2007; EPA comments received
FSP — Addendum to 3B 2007 1/2/08. 1/16/08 LWG agreed with EPA not to
Sediment FSP perform the sampling. Need EPA agreement that

this deliverable is no longer needed.

Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource | 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not
time-critical at
this point in the

project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012
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Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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